Project Status Report	
Project Name	APSS website redesign
For Week Ending	November 6, 2026
Project Status	Yellow
Status Description	Overall the website is a massive improvement from our high fidelity check in. Some of things that still need to be touched upon in order to satisfy the client are the font, colour, spacing, and navigation.

Activities—During the Past Week

During the past week team members:

- Updated the high fidelity prototype: We made changes to the prototype in accordance with the last client check in so we had a good website before heading to WordPress

- Updated USM, we also improved our User Story Map including every page on the current website (especially the “Must Haves” identified by the client Erin)

Moving the high fidelity prototype to LocalWP: We spent the days leading to the next client check-in creating the website on LocalWP

Activities—Planned for Next Week

For the next week team members:

- Update the website with the focus on fixing the issues the client had with the site.
- Updating USM if need be.

Project Issues

Our high fidelity design was too minimal for the client as we were missing some important pages and resources that should be on the main site. For our website design we integrated those many changes that added more complexity to the website so that it didn't seem minimal. However there were still some issues from the client about our site and those were the font, spacing, navigation, colour, and more emphasis on their services like report needles and donate.

Project Changes

- The navigation bar
- An exit button on the bottom left of the page
- Changing the colour from a gradient to one solid colour.
- Adding more emphasis on report needles and donate.